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Introduction

The third annual Federal Owners’ Forum took place in May of 2018. This annual event hosted by 
the Design-Build Institute of America (DBIA) and the Society of American Military Engineers (SAME) 
began as a day of thinking outside the box to challenge accepted practices and work together to 
improve federal project delivery.

2018 saw record attendance, with 22 officials from 13 different agencies representing virtually all 
the key agencies and services engaged with design and construction in both the civil and defense 
arenas.

The simple concept of the Federal Owners’ Forum is to bring officials in the design and construction 
disciplines together from across federal agencies to discuss and debate and to identify challenges 
and opportunities. And, most importantly, to lay the groundwork for improving federal project deliv-
ery and letting loose innovation for the improvement of the process and resulting projects and 
ultimately to bring greater value to the American tax-payer.

By bringing together federal officials with broadly similar responsibilities in the design and construc-
tion arena but from different agencies with broadly different mandates — ranging from health care 
to environmental protection to efficient transport to national security — we have been able to get a 
multiplicity of experiences, lessons learned, effective tools, best practices and out-of-the box cre-
ative thinking.

These Forums in general, and the 2018 Forum in particular, are not just about identifying problems 
and discussing what are challenges and constraints within the system. Our goal has always been 
to get to work and determine what is effective within the system and how we can build on the good 
things that are working to advance even more efficient project delivery. 

In addition to charting a plan for success, 2018 saw an important innovation in the Forum. Join-
ing this year were Keith Molenaar, with the University of Colorado Boulder, and Bryan Franz, with 
the University of Florida, who were key researchers involved in the 2015 research project entitled 
Maximizing Success in Integrated Projects: An Owners’ Guide, published by The Charles Pankow 
Foundation and the Construction Industry Institute. Working in groups of diverse participants the 
group engaged in an interactive session on “maximizing success” — success we hope to deliver in 
federal projects of all types.
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In addition to DBIA and SAME leaders and staff, the following agency representatives participated:

Architect of the Capitol

Lee Carson
Associate General Counsel

Anthony Hutcherson
Head of Procurement/Contract-
ing Division

Jacob Edwards
Program Manager

Army Corps of Engineers

Drew White
Chief of Construction

Jennifer Kline
Civil Engineer, Construction 
Branch

Customs and Border 
Protection

Michael Germinario
Director of Planning, Facilities 
Management and Engineering

Department of Veterans 
Affairs

Stella Fiotes
Executive Director, Office of 
Construction and Facilities 
Management

James Wood
Director, National Region

Andrea Morris
Director, Office of Facilities 
Acquisition, Central Region

Department of Transportation

Laurin Lineman
Acting Division Director and 
Chief of Engineering

Federal Bureau of 
Investigation

Brian Green
Chief, Planning and Design Unit

Deborah Gardner
Chief, Construction Manage-
ment Unit

General Services 
Administration

Laura Stagner
Assistant Commissioner for 
Project Delivery

Naval Facilities Engineering 
Command

Kathleen Reid
Special Assistant for Architec-
ture and Design-Build

National Aeronautics and 
Space Administration

Karen Reilley
Deputy Associate General 
Counsel, Contracts and Acqui-
sition Integrity

Jennifer Groman
Chief, Facilities Engineering 
Branch

Tania Davis
Deputy Director, Program 
Operations Division

National Security Agency

Matthew Boren
Deputy Chief, Military 
Construction

U.S. Air Force

Sally Kite
Chief, Design and Construction

Carl Hendrix
Project Management SME

U.S. Coast Guard

Paula Loomis
Executive Director, Shore Infra-
structure Logistics Center
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http://same.org


2018 Federal Owners’ Forum Summary Report

4 www.DBIA.org  |  www.SAME.org

Review

Richard Formella, a long-time federal contracting 
officer and Chair of DBIA’s Federal Markets Com-
mittee, has been central to organizing the Forums 
and attended the previous two. He started the day 
with a review of the previous discussions and 
findings and proposed solutions. This session 
was to set the stage for the deeper dives into key 
challenge areas to follow. (For further information 
see the reports from the 2016 and 2017 Federal 
Owners’ Forums.)

Three areas emerged in previous Forums as key 
areas of particular concern and opportunities for 
improving the federal project delivery. What fol-
lows is a distillation of the discussions of these 
key areas.

DBIA and SAME offer special thanks to Rich For-
mella, Keith Molenaar and Richard Benton, with 
SR Benton & Associates, LLC, for facilitating 
these breakout sessions. Their leadership and 
unique backgrounds and perspectives assured 
that these were successful sessions.

Right-Sizing Risk 
Risk areas to stress, risk areas to rethink. 

WHAT ARE THE RISK AREAS TO 
RETHINK?

Obligation of funds vs. project performance
Too frequently, acquisition strategies and federal 
project delivery decisions focus on getting funds 
obligated by a certain date as opposed to focus-
ing on long-term quality and project performance. 
This mentality creates risk in entering procure-
ments, which diminishes opportunities for project 
success.

Lack of resources for contract administration
The project delivery method is extremely reliant 
on the abilities and knowledge of the agency staff 
that is delivering the project. Ensuring additional 
agency staff resources and additional training for 
these key team members is made available can 
reduce risk for delays and cost overruns.

Reviews and audits
Government agencies are subject to both inter-
nal and external audits and reviews of their own 
performance. Agencies should see these reviews 
as opportunities for continuous improvement. 
However, risk aversion frequently causes agen-
cies to stop innovative practices after they receive 
a review or audit, which may be under-informed 
and therefore unjustifiably critical of past deci-
sions or actions.

Risk of communication
Agencies can be hesitant towards sharing 
identified risks that they see in a project. More 
transparent communication of project risk 
between the agency and contractors will improve 
overall project performance by fostering the col-
laborative teaming and partnering needed.

http://dbia.org
http://same.org
https://dbia.org/owners/owners-forums/
https://dbia.org/owners/owners-forums/
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HOW CAN WE RIGHT-SIZE RISK 
TOLERANCE?

 — Use external advisors to question risk tolerance 
and set better policies

 — Use internal risk reviews and project delivery 
selection workshops

 — Begin discussion of risk at earliest project 
stages

 — Use industry-proven tools to actively manage 
risk (e.g., risk registers and the Project Defini-
tion Rating Index (PDRI))

 — Give project teams higher levels of monetary 
authority to manage risks (relating to modifica-
tions and contingency)

 — Increase formal partnering between agencies 
and contractors with a focus on project risk 
allocation/sharing

 — Encourage early partnership between project 
manager and contracting officer

 — Share best practices related to risk management

 — Consider shared contingency pools for alloca-
tion of risk and rewards

The Health of the Industry 
How do we attract and retain public sector talent? 

For successful federal project delivery, exper-
tise of career agency personnel is essential. 
Attracting, properly training and retaining agency 
officials is regularly highlighted as a key impera-
tive. Successful projects are the result of teams, 
both public sector officials and private sector 
contractors, knowing their jobs, having relevant 
experience and staying abreast of innovation in 
technology and theory in their fields of expertise. 

A recurring concern is that (1) young people are 
not entering the federal workforce, (2) current 
federal employees do not have adequate oppor-
tunities for useful career training and (3) there are 
challenges with retaining talented and dedicated 
federal employees. These challenges are mission 
critical.

AGENCY RISK 
TOLERANCE

CONTRACTING PROJECT TEAMS

http://dbia.org
http://same.org


2018 Federal Owners’ Forum Summary Report

6 www.DBIA.org  |  www.SAME.org

ENCOURAGING YOUNG TALENT

Creative Appeal
It is perceived that creativity in design and con-
struction is largely limited to the private sector. 
Therefore, this is where young talent is drawn. The 
fact is that there are many groundbreaking and 
inspirational federal projects. The A/E/C indus-
try, working with federal agencies and educators, 
could lead efforts to showcase such federal 
projects.

Job Security
It was once seen that government employment 
was a secure job which was a draw in itself. With 
the current uncertain funding and appropriations 
process the perception — likely correct — is that 
there is now less job security. Educating decision 
makers both in Congress and in senior Adminis-
tration political positions of this challenge and the 
effects their current funding/appropriating prac-
tices are having on that perception could help this.

Funding Priorities
Other areas where relatively small amounts of 
funding could have outsized benefits include: 
relocation benefits, retention bonuses, tuition loan 
assistance, internship programs and assistance 
with obtaining security clearances.

Student Engagement
A DBIA priority is engaging students to assure 
new talent is always entering the industry bring-
ing their fresh perspectives, talent and energy. We 
have several strategies and established methods 
for achieving this. Going forward, and in coor-
dination with our partners and members, DBIA 
will work with federal agency representatives to 
explore revising our programs to create oppor-
tunities for young talent to interact with federal 
agency representatives and learn about career 
options in that key sector.

Educator Outreach
DBIA’s annual Educator Workshop provides a 
wide-reaching, baseline curriculum for profes-
sors and instructors alike to teach the principles 
of Design-Build Done Right™. DBIA will work with 
workshop organizers on the need for federal gov-
ernment talent, reaching out to federal officials for 
assistance.

Expanding the Talent Pool
The Washington, D.C., region is the focus of many 
federal agencies where a finite pool of young 
talent resides. Though this varies from agency to 
agency, there may be opportunities for expanding 
satellite/field offices to better nationalize that pool.

RETAINING AND SUPPORTING 
TALENT

Core Training
The need for useful and regularly updated training 
of federal agency officials is a continuing concern 
throughout the Forum discussions. The current 
training regime available to federal agency offi-
cials is not robust enough and does not cover 
core needs. Greater flexibility is recommended 
to expand the types of training and to bring in 
outside organizations and experts as needed. 
Industry can work together with agency officials 
to further review what sort of training is needed to 
improve agency skills. Further, strategies should 
be developed and put into place to realize and 
fund this training. 

Retention Strategies
There is a lot of experience and talent that is 
walking out the door due to retirement eligibility. 
Strategies to retain effective experienced agency 
staff nearing retirement should be explored. One 
idea to examine is phased retirement, which is 
a broad range of employment arrangements that 
allow an employee who is approaching retirement 
age to continue working with a reduced workload 

http://dbia.org
http://same.org
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and eventually transition from full-time work to 
full-time retirement.

Rehiring Talent
There is also talent that has walked out the door 
but could be interested in returning for finite times 

or on discrete projects. There are current hurdles 
to this which should be examined and rethought. 
The existing rehired annuitant authority should be 
pursued robustly by agencies for hard to fill posi-
tions, or positions that have historically proven 
difficult to retain critical knowledge.

Past Performance of Team  
Members Is Key 
How do we assure we are getting the information/data 
we need to make informed team evaluations? 

One of the strongest indicators that a specific 
project will be a success is the past performance 
of the firms and team members working on the 
project. This is not just for design-build projects, 
but across delivery methods. If team members 
have a proven track record of success they are 
more likely to continue succeeding. It is therefore 
imperative for agencies to get correct information 
on the performance of all potential team members. 

The primary tool agencies use for recording and 
accessing this information is the Contractor Per-
formance Assessment Reporting System (CPARS). 
CPARS is maintained by the Naval Sea Logistics 
Center under the authority of Federal Acquisition 
Regulation (FAR) requirements. It is used widely 
across federal agencies to collect past perfor-
mance information for federal contractors and to 
utilize that past performance information in fed-
eral source selections. 

PROPOSED SOLUTIONS AND 
STRATEGIES FOR IMPROVEMENT

Address “Just Another To-Do” Attitude
Due to time constraints and lack of understand-
ing among leadership of the importance of 

CPARS it is too often just another “to-do” when 
finishing a project, when it should be stressed 
that accurate use of CPARS is essential to 
improving project delivery. 

 — There also is little use of Addendum ratings, 
which are allowed to be submitted during the 
warranty period and might more accurately 
reflect project performance than a CPAR sub-
mitted shortly after final completion. 

 — There is a need for more education and train-
ing for agency officials. Further, extend related 
education to leadership and key Administration 
and Congressional decision makers.

http://dbia.org
http://same.org
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Include Key Subcontractors
Subcontractors are essential to the success of 
projects, often actually doing the bulk of the work. 
Revising the CPARS to be able to include perfor-
mance information on key subcontractors would 
improve its usefulness.

Remove Fear of Claims
Agency fear of claims1 being filed by contractors 
also leads to the undermining of good CPARS 
data. Sometimes there is a sense that if an 
agency official gives a better CPAR than perhaps 
was warranted, that will shield them from claims 
from contractors. Efforts to reduce fear of claims 
among agency officials (sometimes a career dam-
aging event) can help this. This is also a concern 
that has been raised in Federal Owners’ Forums 
before and in different contexts. Better leadership, 
training and rethinking policy can help this.

Broaden Focus to Individuals
The focus of the system is contracting firms, not 
individuals, when it is individuals’ performance 
that is key. Sometimes exceptionally talented 
and high-performing individuals leave highly rated 
firms. Consideration should be given to expand-
ing the system to include performance of and 
information on individuals who were members of 
the teams.

1 FAR 52,233-1 “Claim, … means a written demand or written 
assertion by one of the contracting parties seeking, as a matter 
of right, the payment of money in a sum certain, the adjustment 
or interpretation of contract terms, or other relief arising under or 
relating to this contract.”

Include Financial Data
Currently financial data and information on the 
financial health of contractors is not included. This 
could be an important piece of the puzzle that 
would help agencies choose contractors. Explor-
ing methods and feasibility of including financial 
health of contractors in the CPARs system would 
be beneficial.

Improved Data Retrieval
The Past Performance Information Retrieval 
System (PPIRS) is the system by which CPARS 
data is retrieved. It could be improved. Not only 
is it burdensome to retrieve data generally, but 
it is often difficult to obtain data beyond the last 
CPARS report or last annual report. This does not 
give a full picture to the user.

Reporting on Integrated Teams
The system is primarily focused on contractors 
and does not ask for information concerning 
design-build and other collaborative project deliv-
ery approaches. The standard questions address 
construction and design as non-integrated activ-
ities done in a design-bid-build contracting 
environment. This is a serious flaw in the system 
that Forums have identified in the past and should 
be addressed. To gain information on how suc-
cessfully teams operate in an integrated manner, 
there need to be questions addressing integration/
collaboration. 

http://dbia.org
http://same.org
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Conclusion

The agency officials who participated in the Forum 
are committed to finding tools, methods and strat-
egies to improve federal project delivery. Some of 
the most important were discussed and distilled 
in this report. There are others and much room 
for further discussion and improvement. DBIA and 
SAME will work with Forum participants and other 
stakeholders where appropriate to prioritize and 
work to realize the proposed solutions and strat-
egies put forth.

DBIA and SAME welcome ongoing input from 
industry — both owners and practitioners. Please 
let us know your thoughts on the topics and ideas 
in this summary, as well as your input on other 
issues, concerns and priorities not addressed 
here. It is only through our combined efforts that 
we can improve the industry as well as our nation.

To provide feedback please email bestpractices@
dbia.org. All comments received will be used as 
we continue to shape and evolve our partnership 
for the greater good.

About DBIA
The Design-Build Institute of America (DBIA) pro-
motes the value of design-build project delivery 
and teaches the effective integration of design 
and construction services to ensure success for 
owners and design and construction practitioners. 
DBIA is the only organization that defines, teaches 
and promotes best practices in design-build proj-
ect delivery.

About SAME
The Society of American Military Engineers offers 
professional and personal development, network-
ing and community involvement to individuals of 
all ages committed to contributing to our national 
security, by leading a collaborative and focused 
coalition of organizations that creates opportuni-
ties to address and resolve issues that enhance 
our national security posture.
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Richard J. Formella, PMP, DBIA, CPPO
President Design-Build Strategic Solutions, LLC 
(Retired, Chief of Bio-Containment Contracting, DHS)

Richard J. Formella is the President of Design-Build 
Strategic Solutions, LLC, a design & construction 
contracting process consulting firm. He recently 
retired from federal service as Chief of the Bio-Con-
tainment Procurement Branch for the Department 
of Homeland Security (DHS). He has over 32 years 
of federal acquisition/contracting experience and 
joined DHS in 2006 serving as a Head of the Con-
tracting Activity through 2014. Prior to joining DHS, 
Mr. Formella was employed by the Department of 
Justice (DOJ), Federal Bureau of Prisons (BOP) for 
over 20 years and concluded his service at BOP as 
the Chief of Construction Contracting where he led 
and administered the $3.0 billion dollar new federal 
prison construction contracting program. At the DHS 
he led the team providing design and construction 
contracting support for the DHS Science and Tech-
nology Directorate for major laboratory renovations 
and new construction an overall $1.5 billion program. 
Mr. Formella is a is a certified Project Management 
Professional (PMP), a designated Design-Build Pro-
fessional (DBIA) and a Certified Public Procurement 
Officer (CPPO).

Keith R. Molenaar, Ph.D., DBIA
Professor and Chair in the Department of Civil, Envi-
ronmental and Architectural Engineering, University of 
Colorado Boulder

Dr. Keith R. Molenaar is the K. Stanton Lewis Pro-
fessor and Associate Dean for Graduate Programs 
in the College of Engineering and Applied Science 
at the University of Colorado Boulder. His teaching 
focuses on project delivery, construction engineering, 
cost engineering and project controls. His research 
focuses on alternative project delivery, cost and risk 
analysis for infrastructure projects. Dr. Molenaar has 
performed project delivery and risk-related work for 
the California, Colorado, Florida, Minnesota, Texas, 
and Washington State Departments of Transportation. 
He has been a member of numerous technical review 
committees for projects including the Columbia 
River Bridge in Oregon and Washington, the SR520 
Floating Bridge in Washington State, the San Francis-
co-Oakland Bay Bridge in California and the Panama 
Canal Expansion project in Panama. Dr. Molenaar is 
an active member the Design Build Institute of Amer-
ica (DBIA). He currently serves on the Design-Build 
Certification Board and has been recognized with the 
DBIA Academic Leadership Award (2000).

S. Richard Benton, P.E., F.ASCE, DBIA
SR Benton & Associates

Rich Benton is a consultant to the engineering and 
construction industry providing consultant services 
and training to owners, design professionals and 
contractors focusing on design-build best prac-
tices, acquisition strategy, proposal development, 
contracting for public works projects and leader-
ship development programs. Previously he was 
a Senior Vice President for the Pernix Group (for-
merly Telesource International, Inc.), an international 
construction company focusing on design-build 
projects for the U.S. State Department and other 
federal agencies. He also served 10 years as a senior 
executive with Centennial Contractors Enterprises, 
Inc, a general contractor with over 45 offices across 
the United States, providing primarily job order 

contracting and design-build construction services 
nationwide. Prior to entering the private sector, Rich 
served with the U.S. Army Corps of Engineers for 23 
years where he served in a multitude of positions, 
both domestically and internationally, in construc-
tion, combat engineering, contracting and teaching 
assignments. 

He is a Fellow of the American Society of Civil 
Engineers, a Past President of the National Capi-
tal Chapter of the Design-Build Institute of America 
(DBIA) and a member of the American Society of 
Mechanical Engineers and National Society of Pro-
fessional Engineers. He is licensed as a professional 
engineer by the Commonwealth of Virginia and a 
Designated Design-Build Professional.
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FIND ALL 3 FEDERAL OWNERS’ FORUM REPORTS ONLINE AT: 

DBIA.ORG/OWNERS/OWNERS-FORUMS
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